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Project: Sea Ranch Tertiary Treatment, Storage and 

Disposal 
PT#: 3872-01 

 
 
 
 
 
 

Activity Target Date 

Notice of Preparation 08/30/02 

Design Kick-off meeting 10/31/02 

30% Design Review 12/15/03 

60% Design Review 02/14/03 

90% Design Review 04/18/03 

Advertise for Construction 07/22/03 

Bid Opening 08/12/03 

Notice to Proceed with Construction 09/16/03 

 
 
 



 

Construction 
 
 
Project: Sea Ranch Tertiary Treatment, Storage and 

Disposal 
PT#: 3872-01 

 
 
 
 
Status of construction:  Not started 

 
 
 
 
 
Estimated Completion Date: Sept 2004 
 


